COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2017

ESTI MATE SUMVARY 10: 22: 13
CONTI D C19282 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 19282- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 193.5 DAYS TI VE ALLOW 200 WORK DAYS
US50 MP 166.9 - 181.6 GUNNI SON CO - US50 EAST OF GUNNI SON PERCENT TI ME: 96. 75 ORI G TI VE ALLOW 110 WORK DAYS
PROJECT NO NH0502- 069
US 50 EAST OF GUNNI SON
NAVE OF RQAD:
PRQIECT COUNTI ES: GUNNI SON
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 25/ 2017 DATE TI ME STARTED 06/ 01/ 2015
2273 R VER ROAD DATE LET 02/ 05/ 2015 DATE WORK BEGAN 06/ 01/ 2015
DATE AWARDED 02/ 18/ 2015 DATE TI ME STOPPED 09/ 09/ 2016
DATE CONTRACT EXECUTED 03/ 10/ 2015 DATE ACCEPTED 09/ 09/ 2016
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11,893, 944. 14 PARTI Cl PATI NG $ 11,893,944.18 $ - 75, 658. 42
AWARD PRQIECT AMT: $ 7,105, 490. 51 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 11, 893, 944. 18 - 75, 658. 42
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 11, 893, 944. 18 - 75, 658. 42
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 106, 582. 36
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 893, 944. 18 30, 923.94
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11, 893, 944. 18 30, 923.94
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 30, 923.94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQJECT: NHO502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 760. 000 1, 760. 000
SY 0. 000 0. 00
4. 15000 1, 760. 000 7,304.00
0010 202- 00250 *Renoval of Pavenent MarKking 635. 000 635. 000
SF 0. 000 0. 00
3. 60000 635. 000 2,286. 00
0015 202-01130 *Renoval of Quardrail Type 3 415. 000 415. 000
LF 0. 000 0. 00
5.10000 415. 000 2,116.50
0020 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
355. 00000 0. 000 0. 00
0025 208- 00005 Er osi on Log 0. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 435. 00000 1. 000 1, 435. 00
0035 240-00001 *WIdlife Biologist 1. 000 1. 000
DAY 0. 000 0. 00
735. 00000 1. 000 735. 00
0040 304- 07000 Aggregate Base Course (C ass 7) 6, 351. 060 6, 351. 060
TON 0. 000 0. 00
18. 00000 6, 351. 060 114, 319. 08
0045 307- 00000 *Hydrated Lime 1, 466. 800 1, 466. 800
TON 0. 000 0. 00
234. 00000 1, 466. 800 343, 231. 20
0050 403-34701 Hot M x Asphalt (G ading SX) (75) 44,218. 820 44, 218. 820
TON 0. 000 0. 00
38. 00000 44,218. 820 1, 680, 315. 16
0055 406- 09500 *Col d Bitum nous Pavenent (Recycle) 363, 774. 000 363, 774. 000
SY 0. 000 0. 00

2.67000 363, 774. 000 971, 276. 58



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQJECT: NHO0502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 411-03355 Asphal t Cenent Perfornmance Gade (PG 58-34) 2, 536. 460 2,536. 460
TON 0. 000 0. 00
500. 00000 2, 536. 460 1, 268, 230. 00
0065 411-10255 Emul sified Asphalt (Sl ow Setting) 13, 764. 000 13, 764. 000
GAL 0. 000 0. 00
3. 50000 13, 764. 000 48, 174. 00
0070 411-90040 Recycl i ng Agent 423, 482. 000 423, 482. 000
GAL 0. 000 0. 00
2.42000 423, 482. 000 1, 024, 826. 44
0075 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 275. 000 275. 000
LF 0. 000 0. 00
20. 50000 275. 000 5, 637.50
0080 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 435. 00000 4.000 5, 740. 00
0085 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7,600. 00
0090 614-80385 *Runble Strip 97, 853. 000 97, 853. 000
LF 0. 000 0. 00
0. 08000 97, 853. 000 7,828. 24
0095 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
518, 000. 00000 1. 000 518, 000. 00
0100 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 655. 00000 1. 000 6, 655. 00
0105 627-00005 *Epoxy Pavement MarKking 812. 000 812. 000
GAL 0. 000 0. 00
53. 00000 812. 000 43, 036. 00
0110 627-00011 *Pavenent Marking Paint (Waterborne) 2,871. 000 2, 871. 000
GAL 0. 000 0. 00
34. 00000 2,871.000 97, 614. 00



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19282- BI D ESTI MATE RUN 01/ 25/ 2017
PRQJECT: NHO0502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-00000  *Fl aggi ng 3, 052. 000 3, 052. 000
HOUR 0. 000 0. 00
28. 50000 3, 052. 000 86, 982. 00
0120 630-00001 *Pilot Car Qperation 591. 000 591. 000
HOUR 0. 000 0. 00
66. 50000 591. 000 39, 301. 50
0125 630- 00007 *Traffic Control Inspection 40. 000 37.000
DAY 3. 000 765. 00
255. 00000 40. 000 10, 200. 00
0130 630-00012 *Traffic Control Managenent 72.000 72.000
DAY 0. 000 0. 00
815. 00000 72.000 58, 680. 00
0135 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 37.800
EACH 4.200 256. 20
61. 00000 42.000 2,562. 00
0140 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 82. 800
EACH 9. 200 607. 20
66. 00000 92. 000 6, 072. 00
0145 630-80343 *Construction Traffic Sign (Panel Size C 16. 000 14. 400
EACH 1. 600 113. 60
71. 00000 16. 000 1, 136. 00
0150 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 795. 00000 0. 000 0. 00
0155 630- 80359 *Portabl e Message Sign Panel 232. 000 232. 000
DAY 0. 000 0. 00
66. 50000 232. 000 15, 428. 00
0160 630- 80360 *Drum Channel i zi ng Devi ce 44. 000 39. 600
EACH 4. 400 67.10
15. 25000 44. 000 671. 00
0165 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 12. 600
EACH 1. 400 21.35
15. 25000 14. 000 213.50



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQJECT: NHO0502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 7.200
EACH 0. 800 8. 20
10. 25000 8. 000 82. 00
0175 630-80370 Concrete Barrier (Tenporary) 200. 000 180. 000
LF 20. 000 700. 00
35. 00000 200. 000 7, 000. 00
0180 630-80380 *Traffic Cone 280. 000 252. 000
EACH 28. 000 287.00
10. 25000 280. 000 2,870.00
0185 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0190 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Tenporary)
EACH 0. 200 510. 00
2,550. 00000 2.000 5,100. 00
0195 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
7,400. 00000 1. 000 7,400. 00
0200 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 12, 145. 720 12, 145.720
FA 0. 000 0. 00
1. 00000 12, 145. 720 12,145.72
0215 700- 70018 F/ A Roadway Snoot hness | ncentive 161, 652. 320 161, 652. 320
FA 0. 000 0. 00
1. 00000 161, 652. 320 161, 652. 32
0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 145, 805. 920 145, 805. 920
FA 0. 000 0. 00
1. 00000 145, 805. 920 145, 805. 92



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQIECT: NH0502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 700- 70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70025 F/A Quality Incentive Payment 17, 294. 090 17, 282. 010
FA 12. 080 12.08
1. 00000 17, 294. 090 17, 294. 09
0235 700- 70595 F/ A DRB On- Demand Commi ttee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 900- 00006 Added Item (Dol lar)/ Price Reduction-Vehicle Wi ght -20. 000 -20. 000
Exceeded Legal Limt.
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0405 700- 70021 F/ A On-The-Job Trai nee 1, 920. 000 1, 920. 000
HOUR 0. 000 0. 00
2.00000 1, 920. 000 3, 840. 00
0410 202- 00240 Rem Asphalt Mat (Pl ani ng) Renmoval of Asphalt Mat 132, 693. 000 132, 693. 000
(Planing) New Price
Sy 0. 000 0. 00
2. 05000 132, 693. 000 272, 020. 65
0415 304- 07000 ABC (CL 7) ABC (Cass 7) Added Quantitiy 1, 070. 430 1, 070. 430
TON 0. 000 0. 00
18. 00000 1, 070. 430 19, 267. 74
0420 403-34701 HVA (G SX) (75) HVA (G SX) (75) Added Quantity, New 16, 606. 600 16, 606. 600
Price
TON 0. 000 0. 00
44. 00000 16, 606. 600 730, 690. 40
0425 411-03355 Asph Cem (PG 58-34) Aphalt Cenent Perfornance G ade 940. 790 940. 790
(PG 58-34)
TON 0. 000 0. 00
500. 00000 940. 790 470, 395. 00
0430 411-10255 Enul Asph (SS) Enulsified Asphalt (Slow Setting) Added 3, 586. 000 3, 586. 000
Quantitty
GAL 0. 000 0. 00
3. 50000 3, 586. 000 12, 551. 00
0435 614-80385 Runble Strip Runble Strip, Added Quantity 26, 461. 000 26, 461. 000
LF 0. 000 0. 00
0. 08000 26, 461. 000 2,116. 88



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQJECT: NHO0502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 626- 00000 Mobi | i zati on Mblization, Added Quantity 1. 000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0445 626- 01000 Public Info Services Public Information Services, Added 1. 000 0. 000
Quantity
LS 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0450 627-00001 Pvnt Mg Paint Pavenent Marking Paint (\terborne), 1, 160. 000 1, 160. 000
Added Quantity
GAL 0. 000 0. 00
34. 00000 1, 160. 000 39, 440. 00
0455 627- 00005 Epoxy Pvnt Mg Epoxy Pavenent Marking, Added Quantity 394. 900 394. 900
GAL 0. 000 0. 00
53. 00000 394. 900 20,929.70
0460 630- 00000 Fl aggi ng Fl aggi ng, Added Quantity 1, 012. 500 1, 075. 500
HOUR -63. 000 -1,795.50
28. 50000 1, 012. 500 28, 856. 25
0465 630- 00001 Pilot Car Operation Pilot Car Operation, Added Quantity 182. 850 191. 850
HOUR -9.000 -598. 50
66. 50000 182. 850 12, 159. 53
0470 630- 00007 Traf Ctrl Inspection Traffic Control Inspection, Added 9. 000 3. 000
Quantity
DAY 6. 000 1, 530. 00
255. 00000 9. 000 2,295.00
0475 630- 00012 Traf Crl Mnt Traffic Control Managenent, Added 13. 000 13. 000
Quantity
DAY 0. 000 0. 00
815. 00000 13. 000 10, 595. 00
0480 630- 80341 Const Traf Sign (A) Construction Traffic Sign (Panel 20. 000 18. 000
Size A), Added Quantity
EACH 2.000 122. 00
61. 00000 20. 000 1, 220. 00
0485 630-80342 Const Traf Sign (B) Construction Traffic Sign (Size B), 46. 000 41. 400
Added Quantity
EACH 4. 600 303. 60
66. 00000 46. 000 3, 036. 00
0490 630-80343 Const Traf Sign (C) Construction Traffic Sign (Panel 8. 000 7.200
Size C), Added Quantity
EACH 0. 800 56. 80
71. 00000 8. 000 568. 00



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQJECT: NHO0502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 630- 80359 Port Mesg Panel Portable Message Sign Panel, Added 32. 000 32.000
Quanity
DAY 0. 000 0. 00
66. 50000 32. 000 2,128.00
0500 630- 80360 Drum Channel Dev Drum Channel i ng Device, Added Quantity 0. 000 0. 000
EACH 0. 000 0. 00
15. 25000 0. 000 0. 00
0505 630-80363 Drum Channel Dev (Light) (F) Drum Channelizing Device 8. 000 7.200
(Wth Light)( Flashing)
EACH 0. 800 12. 20
15. 25000 8. 000 122. 00
0510 630- 80364 Drum Channel Dev (Light) (SB) Drum Channelizing Device 0. 000 0. 000
(Wth Light)(Steady Burn)
EACH 0. 000 0. 00
10. 25000 0. 000 0. 00
0515 630-80380 Traffic Cone Traffic Cone, Added Quantity 70. 000 63. 000
EACH 7.000 71.75
10. 25000 70. 000 717.50
0520 630-80510 Mobi | e Pvnt Mg Zone Mobile Pavement Marking Zone, 1. 000 1. 000
Added Quantity
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0590 700-70011 F/ A Partnering F/ A Partnering Added Quantity 0. 000 0. 000
FA 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0595 700- 70016 F/ A Fuel Cost Adjustment F/ A Fuel Cost Adjustnent Added 0. 000 0. 000
Quantity
FA 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0600 700-70018 F/ A Road Snooth Incentive F/ A Roadway Snoot hness 0. 690 0. 690
Incentive Added Quantiy
FA 0. 000 0. 00
80, 000. 00000 0. 690 55, 200. 00
0605 700- 70019 F/ A Asphalt Cenent Cost Adjustnent F/ A Asphalt Cenent 0.712 0.712
Cost Adj ust ment
FA 0. 000 0. 00
25, 000. 00000 0.712 17, 800. 00
0610 700- 70025 F/A Quality Incentive Pynt F/A Quality Incentive -1.280 0. 000
Paynment Added Quantity
FA -1.280 -34,136. 96
26, 669. 50000 -1.280 -34,136. 96



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQIECT: NHO502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0615 700- 70595 F/ A DRB On-Denand Committee F/ A DRB On Denand Conmitee 0. 000 0. 000
Added Quantity
FA 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0620 202-00240  Rem Asphalt Mat (Planing) Added Quantity CVD 5 216, 033. 000 216, 033. 000
SY 0. 000 0. 00
2.64000 216, 033. 000 570, 327. 12
0625 304-07000 ABC (CL 7) Added Quantity CMD 5 1, 446. 360 1, 446. 360
TON 0. 000 0. 00
18. 00000 1, 446. 360 26, 034. 48
0630 403-34701 HVA (G SX) (75) Added Quantity CMOD 5 25, 926. 950 25, 927. 460
TON -0.510 -22.44
44. 00000 25, 926. 950 1, 140, 785. 80
0635 411-03355 Asph Cem (PG 58-34) Added Quantity CMO 5 1, 484. 220 1,484. 220
TON 0. 000 0. 00
500. 00000 1, 484. 220 742,110. 00
0640 411-10255  Enul Asph (SS) Added Quantity CMD 5 5, 493. 000 5, 493. 000
GAL 0. 000 0. 00
3. 50000 5, 493. 000 19, 225. 50
0645 614-80385 Runble Strip Added Quantity CMD 5 41, 709. 000 41, 709. 000
LF 0. 000 0. 00
0. 08000 41, 709. 000 3,336.72
0650 626- 00000 Mobi | i zati on Added Quantity CMD 5 1. 000 1. 000
LS 0. 000 0. 00
269, 000. 00000 1. 000 269, 000. 00
0660 627-00011 Pvint Mg Paint (\Waterborne) Added Quantity CMO 5 2,398. 000 2, 398. 000
GAL 0. 000 0. 00
34. 00000 2,398. 000 81, 532. 00
0665 627-00005 Epoxy Pvnt Mg Added Quantity CMO 5 675. 400 675. 400
GAL 0. 000 0. 00
53. 00000 675. 400 35, 796. 20
0670 630-00000  Flaggi ng Added Quantity CMD 5 2,212. 750 2,275. 750
HOUR -63. 000 -1,795.50
28.50000 2,212.750 63, 063. 38



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQIECT: NHO502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0675 630- 00001 Pilot Car Operation Added Quantity CMO 5 403. 500 414.000
HOUR -10. 500 -698. 25
66. 50000 403. 500 26, 832.75
0680 630- 00007 Traf Qrl Inspection Added Quantity CMO 5 100. 000 54. 000
DAY 46. 000 11, 730. 00
255. 00000 100. 000 25, 500. 00
0685 630- 00012 Traf Crl Mgnt Added Quantity CMO 5 48. 000 50. 000
DAY -2.000 -1, 630. 00
815. 00000 48. 000 39, 120. 00
0690 630-80341 Const Traf Sign (A) Added Quantity CMD 5 35. 000 31. 500
EACH 3.500 213.50
61. 00000 35. 000 2,135.00
0695 630-80342 Const Traf Sign (B) Added Quantity CMD 5 69. 000 62. 100
EACH 6.900 455. 40
66. 00000 69. 000 4,554. 00
0700 630-80343 Const Traf Sign (C) Added Quantity CMD 5 8. 000 7.200
EACH 0.800 56. 80
71. 00000 8. 000 568. 00
0705 630-80359 Port Mesg Panel Added Quantity CMO 5 310. 000 214.000
DAY 96. 000 6, 384. 00
66. 50000 310. 000 20, 615. 00
0710 630-80360 Drum Channel Dev Added Quantity CMD 5 30. 000 27.000
EACH 3.000 45.75
15. 25000 30. 000 457.50
0715 630-80363 Drum Channel Dev (Light) (F) Added Qunatity CMD 5 12. 000 10. 800
EACH 1. 200 18. 30
15. 25000 12. 000 183. 00
0720 630-80364 Drum Channel Dev (Light) (SB) Added Quantity CMO 5 0. 000 0. 000
EACH 0. 000 0.00
10. 25000 0. 000 0. 00
0725 630-80380 Traffic Cone Added Quantity CMOD 5 200. 000 180. 000
EACH 20. 000 205. 00

10. 25000 200. 000 2, 050. 00



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQIECT: NHO502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 630- 80510 Mobi |l e Pvnt Mg Zone Added Quantity CMO 5 1. 000 1. 000
LS 0. 000 0. 00
7, 200. 00000 1. 000 7, 200. 00
0750 700-70011 F/ A Partnering Added Quantity CMO 5 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0755 700- 70016 F/ A Fuel Cost Adjustnent Added Quantity CMO 5 -2,492.600 -1,440. 520
F A -1, 052. 080 -1, 052.08
1. 00000 -2,492. 600 -2,492. 60
0760 700- 70018 F/ A Road Snooth Incentive Added Quantity CMD 5 54, 611. 260 54, 611. 260
F A 0. 000 0. 00
1. 00000 54, 611. 260 54, 611. 26
0765 700- 70019 F/ A Asphalt Cenent Cost Adjustnent Added Quantity CMD 5 23, 304. 560 23, 304. 560
F A 0. 000 0. 00
1. 00000 23, 304. 560 23, 304. 56
0770 700- 70025 F/A Quality Incentive Pynt Added Quantity CMO 5 - 60, 482. 020 0. 000
F A - 60, 482. 020 - 60, 482. 02
1. 00000 - 60, 482. 020 - 60, 482. 02
0775 700- 70595 F/ A DRB On-Demand Conmittee Added Quantity CMD 5 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0780 900- 00006 Added Item (Dol lar)/ Price Reduction for overweight -40. 000 -40. 000
trucks
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00
0785 202-00240 Rem Asphalt Mat (Pl aning) Additional Rem Asphalt Mat 50, 080. 000 50, 080. 000
(Pllaning) CMD 4
Sy 0. 000 0.00
0. 59000 50, 080. 000 29, 547. 20

CAT 0200 CURRENT AMI  $11, 692, 822.29 $ -75,658.42 $11, 692, 822. 29
CAT NOO300 BRI DGE

0240 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 206. 000 206. 000
Sy 0. 000 0.00
58. 00000 206. 000 11, 948. 00



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQIECT: NHO502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 BRI DGE

0245 202-00425 *Renoval of Bridge Railing 129. 000 129. 000
LF 0. 000 0. 00
13. 25000 129. 000 1,709. 25
0250 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 88. 000 88. 000
SY 0. 000 0. 00
287. 00000 88. 000 25, 256. 00
0255 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
348. 00000 0. 000 0. 00
0260 202- 00503 *Rermoval of Portions of Present Structure 27.000 27.000
SY 0. 000 0. 00
795. 00000 27.000 21, 465. 00
0265 202- 05100 *Sandbl asti ng Rei nforcing Steel 88. 000 88. 000
SY 0. 000 0. 00
7.15000 88. 000 629. 20
0270 403-34701  Hot Mx Asphalt (Gading SX) (75) 35. 000 35. 000
TON 0. 000 0. 00
38. 00000 35. 000 1, 330. 00
0275 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 2.000 2.000
TON 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0280 411-10255 Emul sified Asphalt (Sl ow Setting) 11. 000 11. 000
GAL 0. 000 0. 00
3. 50000 11. 000 38. 50
0285 420- 00510 Geotextile (Crack Reduction) (H gh Density) 130. 000 130. 000
SY 0. 000 0. 00
19. 00000 130. 000 2,470.00
0290 515-00120 *Wat er proof i ng ( Menbrane) 215. 000 215. 000
SY 0. 000 0. 00
17. 75000 215. 000 3,816. 25
0295 515-00410 *Concrete Sealer (CalciumNitrite) 88. 000 88. 000
SY 0. 000 0. 00

29. 75000 88. 000 2,618.00
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PON: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQIECT: NHO502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 BRI DGE

0300 518-00000 *Bri dge Conpression Joint Seal er 61. 000 61. 000
LF 0. 000 0. 00
51. 00000 61. 000 3,111.00
0305 601- 03540 *Concrete O ass DT (Deck Topping) 13. 800 13. 800
CY 0. 000 0. 00
975. 00000 13. 800 13, 455. 00
0310 602-00020 *Rei nforcing Steel (Epoxy Coated) 772.000 772.000
LB 0. 000 0. 00
2.45000 772.000 1, 891. 40
0315 606- 11000 *Bridge Rail Type 10 127. 000 127. 000
LF 0. 000 0. 00
123. 00000 127. 000 15, 621. 00
0320 609-60011 *Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00
0325 613-00200 *2 Inch Electrical Conduit 147. 000 147. 000
LF 0. 000 0. 00
6. 75000 147. 000 992. 25
CAT 0300 CURRENT AMI $ 107, 350.85 $ 0.00% 107, 350. 85

CAT NO0400 CE Bid Itemns

0330 620-00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
20, 600. 00000 1.000 20, 600. 00
0335 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 200. 00000 1.000 21, 200. 00
0340 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0575 620- 00001 Field Ofice (CL 1) Field Ofice (dass 1) Added 1. 000 1. 000
Quantity
EACH 0. 000 0. 00
6, 612. 00000 1. 000 6, 612. 00
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PON: 19282-BI D ESTI MATE RUN 01/ 25/ 2017
PRQIECT: NHO502- 069 ESTI MATE NO 0009 10: 22: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CE Bid Items

0580 620- 00012 Field Lab (CL 2) Field Laboratory (O ass 2) Added 1. 000 1. 000
Quantitty
EACH 0. 000 0. 00
6, 800. 00000 1.000 6, 800. 00
0585 620- 00020 Sanitary Facility Sanitary Facility Added Quantity 1. 000 1. 000
EACH 0. 000 0. 00
1, 498. 00000 1.000 1, 498. 00
0735 620- 00001 Field Office (CL 1) Added Quantity CMD 5 1. 000 1.000
EACH 0. 000 0. 00
15, 430. 00000 1.000 15, 430. 00
0740 620-00012 Field Lab (CL 2) Added Quantity CMO 5 1. 000 1.000
EACH 0. 000 0. 00
15, 884. 00000 1.000 15, 884. 00
0745 620- 00020 Sanitary Facility Added Quantity CMD 5 1. 000 1.000
EACH 0. 000 0. 00
2, 247. 00000 1.000 2,247.00
CAT 0400 CURRENT AMI  $ 93,771.00 $ 0.00$ 93, 771. 00

PRQJIECT TOTAL CURRENT AMI $11,893,944.14 $ -75,658.42 $11, 893, 944. 14



